

ALOS-1

5th year have passed successfully on Jan. 24, 2011.

Node was terminated on Jan 23 2011. Contract extended for ASF, ESA, and GISTDA.

Satellite condition is as stable as before. No change and degradation confirmed.

RA1, and 2 will be terminated on March 31 2011. Ra4 will be available on July 2012 for ALOS-2 and ALOS.

BOS for winter observation can be changed from FBS-> FBD.

Status of ALOS and ALOS-2

Masanobu Shimada

Jan. 26, 2011

JAXA/EORC

ALOS-2

Everything is On schedule. Target launch is Summer 2013.

Now CDR for the satellite/sensors is underway.

Additional mode for the ScanSAR

28 MHz for HH and HV

350km and 500km for swath.

ScanSAR-ScanSAR InSAR will be available.

ALOS-2 Research project will start JFY2011.

CAL/VAL and application program