

K&C Product Delivery Report and Schedule for 2010

Francesco Holecz sarmap

Science Team meeting #13
JAXA TKSC/RESTEC HQ, Tsukuba/Tokyo, January 18-22, 2010

K&C deliverables

Papers and Reports

1. Published

- K&C Phase-1 report
- "Significant finding" on K&C Wiki
- IGARSS'09, Cape Town, July 2009
- Presentation at Institute for Commercial Forestry Research, Pietermaritzburg, November 2009
- Presentation at Chatham House Royal Institute of International Affairs, London, January 2010

2. Submitted/in preparation

- Precision Forestry Conference, Stellenbosch, March 2010
- Southern Forests: a Journal of Forest Science, Mid 2010
- Malawi tbp but still open

K&C deliverables

Data sets and Thematic products (mosaics, classification maps etc.)

- 1. Completed and Delivered to JAXA
- Completed but still not delivered

- 2. Completed, but not yet delivered
- Malawi
- Mpumalanga (South Africa)

K&C deliverables

Data sets and Thematic products (mosaics, classification maps etc.)

3. To be completed during 2010-11

- K&C Booklet contribution with latest results DONE
- Malawi Set up the processing chain at RCMRD (Kenia) and in Malawi
- Mpumalanga (South Africa) continuation
 - Integration of ALOS PALSAR FDB with 1-day interferometric Cosmo-SkyMed data.
 - Country-wide extension in collaboration with the major timber companies.