

K&C Product Delivery Report and Schedule for 2010

Dirk Hoekman
Wageningen University

K&C deliverables

Papers and Reports

1. Published (please provide PDF file)

- K&C Phase-1 report
- “Significant finding” on K&C Wiki
- *J. Aquatic Cons.*, 2007, special K&C issue (peat swamps Indonesia)
- *IGARSS*, 2007, proceedings (Indonesia)
- *ESA-POLinSAR*, 2009, proceedings (Classification Borneo)

2. Submitted/in preparation

- *JSTARS*, 2010, special K&C issue (Borneo wide-area & validation methodology)
- *JSTARS*, 2010, temporal change observation special issue (Classification methodology)
- *ESA's Living Planet*, BIOMASS session, June 2010 (Biomass monitoring & PALSAR)
- *IGARSS*, July 2010 (Mapping and consistent time-series methodology)
- ...

K&C deliverables

Data sets and Thematic products (mosaics, classification maps etc.)

1. Completed and Delivered to JAXA

- *Land cover map prototype area Central-Kalimantan, 2007*
- ...

2. Completed, but not yet delivered (please deliver ASAP)

- *Land cover map Borneo ,2007*
- *Prototype land cover map Guyana 2007 (will be re-processed with new strip data)*

K&C deliverables

Data sets and Thematic products (mosaics, classification maps etc.)

3. To be completed during 2010

- *K&C Booklet contribution with latest results (during KC#13)*
- *Borneo land cover 2007 v2 (improved accuracy, delivery 2010 Q3)*
- *Guyana land cover 2007 v2 (improved accuracy, delivery 2010 Q3)*
- *Suriname land cover 2009 v1 (delivery 2010 Q3-Q4)*
- *Papua land cover 2007 v2 (improved accuracy, delivery 2010 Q3)*
- *Borneo change 2007-2009 (selected strips GEO FCT VS, 2010 Q2)*
- *Classification mosaic vs strip processing, and 12.5-25-50m (2010 Q2)*

4. To be completed during 2011

- *Borneo change 2007-2011 (wall-to-wall, 2011 Q4)*
- *Guyana (+Suriname?) change 2007-2011 (wall-to-wall, 2011 Q4)*