

# K&C Data Processing & Dissemination Status

## K&C 13th Science Team Meeting

Akira MUKAIDA, Kaoru TSUZUKU, Daisuke SANGO,  
Toshio OKUMURA, Akira DEGUCHI (RESTEC)

Masanobu SHIMADA, Takeo TADONO (JAXA)

# Contents

- ◆ Data Processing Status for Phase2
  - For FB / WB / Total
  - For each member
- ◆ Data Dissemination Status
  - Keep up dating.
  - Expansion of HDD capability.
- ◆ AGAP System Status
  - Working well!
  - K&C View Port and K&C mosaic homepage.
- ◆ Summary

# Data Processing Status for Phase2(FB)

	Fine Beam						
	Rquested	Acquired	Error	Delivered	Waiting to be processed	Delivered /Rquested	Delivered /(Aquired— Error)
Cycle16	0	0	0	0	0	—	—
Cycle17	89	89	0	0	89	0.00%	0.00%
Cycle18	49	49	0	0	49	0.00%	0.00%
Cycle19	0	0	0	0	0	—	—
Cycle20	48	38	7	31	0	64.60%	100.00%
Cycle21	138	138	0	0	138	0.00%	0.00%
Cycle22	0	0	0	0	0	—	—
Cycle23	0	0	0	0	0	—	—
Cycle24	202	202	0	0	202	0.00%	0.00%
Cycle25	310	310	2	308	0	99.40%	100.00%
Cycle26	0	0	0	0	0	—	—
Cycle27	0	0	0	0	0	—	—
Cycle28	135	87	4	83	0	61.50%	100.00%
Cycle29	556	474	6	468	0	84.20%	100.00%
Cycle30	93	80	1	79	0	84.90%	100.00%
Cycle31	13	13	0	13	0	100.00%	100.00%
Cycle32	315	306	11	94	179	29.80%	31.90%
<b>Total</b>	<b>1948</b>	<b>1786</b>	<b>31</b>	<b>1076</b>	<b>657</b>	<b>55.20%</b>	<b>61.30%</b>

◆ Working for backlog for cycle 24.

# Data Processing Status for Phase2(WB)

	Wide Beam						
	Rquested	Acquired	Error	Delivered	Waiting to be processed	Delivered /Rquested	Delivered /(Aquired— Error)
Cycle16	22	22	0	0	22	0.00%	0.00%
Cycle17	52	52	0	0	52	0.00%	0.00%
Cycle18	52	52	0	0	52	0.00%	0.00%
Cycle19	52	52	0	0	52	0.00%	0.00%
Cycle20	52	52	0	0	52	0.00%	0.00%
Cycle21	46	46	0	0	46	0.00%	0.00%
Cycle22	60	60	0	0	60	0.00%	0.00%
Cycle23	60	60	0	0	60	0.00%	0.00%
Cycle24	108	108	0	0	108	0.00%	0.00%
Cycle25	57	57	7	50	0	87.70%	100.00%
Cycle26	177	148	0	148	0	83.60%	100.00%
Cycle27	177	118	3	115	0	65.00%	100.00%
Cycle28	177	112	0	112	0	63.30%	100.00%
Cycle29	198	119	2	117	0	59.10%	100.00%
Cycle30	198	149	9	140	0	70.70%	100.00%
Cycle31	220	157	1	156	0	70.90%	100.00%
Cycle32	182	157	0	52	105	28.60%	33.10%
Total	1890	1521	22	890	609	47.10%	59.40%

◆ Working for backlog for cycle 24.

# Data Processing Status for Phase2(Total)

	All						
	Rquested	Acquired	Error	Delivered	Waiting to be processed	Delivered /Rquested	Delivered /(Aquired— Error)
Cycle16	22	22	0	0	22	0.00%	0.00%
Cycle17	141	141	0	0	141	0.00%	0.00%
Cycle18	101	101	0	0	101	0.00%	0.00%
Cycle19	52	52	0	0	52	0.00%	0.00%
Cycle20	100	90	7	31	52	31.00%	37.30%
Cycle21	184	184	0	0	184	0.00%	0.00%
Cycle22	60	60	0	0	60	0.00%	0.00%
Cycle23	60	60	0	0	60	0.00%	0.00%
Cycle24	310	310	0	0	310	0.00%	0.00%
Cycle25	367	367	9	358	0	97.50%	100.00%
Cycle26	177	148	0	148	0	83.60%	100.00%
Cycle27	177	118	3	115	0	65.00%	100.00%
Cycle28	312	199	4	195	0	62.50%	100.00%
Cycle29	754	593	8	585	0	77.60%	100.00%
Cycle30	291	229	10	219	0	75.30%	100.00%
Cycle31	220	157	1	156	0	70.90%	100.00%
Cycle32	488	454	11	159	284	32.60%	35.90%
<b>Total</b>	<b>3816</b>	<b>3285</b>	<b>53</b>	<b>1966</b>	<b>1266</b>	<b>51.50%</b>	<b>60.80%</b>

# Data Processing for Members

Name	Institute	Requested	Acquired	Error	Waiting to be processed	Delivered	Delivered / Requested	Delivered / Acquired
CHAPMAN, Bruce	JPL	0	0	0	0	0	–	–
SCHMULLIUS, Chritiane	U-Jena	404	390	3	211	176	43.6%	45.5%
HOEKMAN, Dirk	BOS	1663	1533	13	1079	441	26.5%	29.0%
HOLECZ, Francesco	sarmap	0	0	0	0	0	–	–
DE MESQUITA, Humberto	IBAMA	423	374	6	189	179	42.3%	48.6%
FRANSSON, Johan	U-Ume	221	196	5	100	91	41.2%	47.6%
HESS, Laura	UCSB	440	348	10	188	150	34.1%	44.4%
FINLAYSON, Max	Wetlands International	167	136	1	57	78	46.7%	57.8%
COSTA, Maycira	U-Victoria	19	19	0	19	0	0.0%	0.0%
PHILIFE, Paillou	U-Bordeaux (OAB)	48	38	7	0	31	64.6%	100.0%
DALTON, Vaaleriano	INPE	268	247	3	109	135	50.4%	55.3%
LUCAS, Richard	U-Wales	193	178	1	69	108	56.0%	61.0%
SALAS, Bill	AGS	417	349	4	54	291	69.8%	84.3%
QUEGAN, Shaun	U-Sheffield	494	425	0	175	250	50.6%	58.8%
MILNE, Tony	Horizon	61	54	0	18	36	59.0%	66.7%
Total		4818	4287	53	2268	1966	40.8%	46.4%

# Data Dissemination Status

- ◆ Processed products are available via FTP and ASPERA as well.
  - Working well.
  
- ◆ Expansion of disk space capability
  - We've expand our disk space twice as big as what we had.
    - ◆ Some data sets had to moved another disk.
      - Already announced in 2009/11/20 for following member.
        - ◆ HESS, Laura
        - ◆ HOEKMAN, Dirk
        - ◆ SALAS, William
    - ◆ There are no critical condition so far...
      - We will let you know in case of data delete occurs.

# AGAP System Status

- ◆ AGAP2 is working stably.
- ◆ K&C View Port
  - [www.eorc.jaxa.jp/ALOS/opn/](http://www.eorc.jaxa.jp/ALOS/opn/)
    - ◆ Keep updating.
- ◆ K&C mosaic HP
  - [www.eorc.jaxa.jp/ALOS/en/kc\\_mosaic/kc\\_mosaic.htm](http://www.eorc.jaxa.jp/ALOS/en/kc_mosaic/kc_mosaic.htm)
    - ◆ 50m Ortho-rectified Mosaic Product
      - Australia, Africa and South America have been added.
    - ◆ 500m Browse Mosaic Product
      - Latest Cycle is 30.
    - KML file divided into each continent.



# Summary

- ◆ Data processing.
  - Processing from recent cycle data.
  - Keep working for the backlog (cycle 24 for now).
- ◆ Data dissemination by online working well.
  - HDD capability expanded.
- ◆ AGAP2 is working stable.
  - K&C View Port and K&C Mosaic Home Page are keep up dating.
- ◆ Any comments are welcome.  
[ALOS-KC@jaxa.jp](mailto:ALOS-KC@jaxa.jp)  
[akira@restec.or.jp](mailto:akira@restec.or.jp)

Thank you !!