

# **K&C Data Processing & Dissemination Status**

K&C 15<sup>th</sup> Science Team Meeting  
Daisuke SANGO, Akira MUKAIDA, Kaoru TSUZUKU,  
Toshio OKUMURA, Naritoshi IMOTO (RESTEC)  
Masanobu SHIMADA, Takeo TADONO (JAXA)

## Contents

### 1. Data Processing Status for Phase2

- For FB / WB / Total

### 2. Data Dissemination Status

- Keep up dating

### 3. AGAP System Status

- Working Well!
- K&C View Port and K&C mosaic homepage.

### 4. Summary

## Date Processing Status for Phase2

### 1.Process Status.

- We will finish processing of FB and WB path products by end of January. (SLT, GRD and ORT)
- We finished processing of all missing path data you demanded to Jan. 2011.
- We continue to process Near-Real time products. (BSL and ORG)

## Data Processing Status for Phase2 (FB)

	Requested	Acquired	Error	Delivered	Waiting to be Processed	Delivered /Requested	Delivered /(Acquired-Error)	Status
Cycle22	17	17	0	17	0	100%	100%	Finished
Cycle23	0	0	0	0	0-	-	-	Finished
Cycle24	270	270	0	270	0	100%	100%	Finished
Cycle25	305	305	1	304	0	100%	100%	Finished
Cycle26	0	0	0	0	0-	-	-	Finished
Cycle27	0	0	0	0	0-	-	-	Finished
Cycle28	135	87	4	83	0	61%	100%	Finished
Cycle29	568	474	6	468	0	82%	100%	Finished
Cycle30	93	80	1	79	0	85%	100%	Finished
Cycle31	0	0	0	0	0-	-	-	Finished
Cycle32	306	275	1	274	0	90%	100%	Finished
Cycle33	388	335	3	332	0	86%	100%	Finished
Cycle34	56	52	1	51	0	91%	100%	Finished
Cycle35	0	0	0	0	0-	-	-	Finished
Cycle36	0	0	0	0	0-	-	-	Finished
Cycle37	497	435	2	433	0	87%	100%	Finished
Cycle38	59	47	2	45	0	76%	100%	Finished
Cycle39	0	0	0	0	0-	-	-	Finished
Cycle40	118	118	0	0	118	0%	0%	Proc. Now
Total	2812	2495	21	2356	118	84%	96%	

- After Cycle22

## Data Processing Status for Phase2 (WB)

	Requested	Acquired	Error	Delivered	Waiting to be Processed	Delivered /Requested	Delivered /(Acquired-Error)	Status
Cycle22	42	42	0	42	0	100%	100%	Finished
Cycle23	41	41	0	41	0	100%	100%	Finished
Cycle24	148	148	4	144	0	97%	100%	Finished
Cycle25	54	54	7	47	0	87%	100%	Finished
Cycle26	177	148	0	148	0	84%	100%	Finished
Cycle27	177	118	3	115	0	65%	100%	Finished
Cycle28	177	112	0	112	0	63%	100%	Finished
Cycle29	198	119	2	117	0	59%	100%	Finished
Cycle30	198	149	9	140	0	71%	100%	Finished
Cycle31	220	157	1	156	0	71%	100%	Finished
Cycle32	182	132	0	132	0	73%	100%	Finished
Cycle33	188	143	3	140	0	74%	100%	Finished
Cycle34	186	116	1	115	0	62%	100%	Finished
Cycle35	186	115	0	115	0	62%	100%	Finished
Cycle36	186	146	0	146	0	78%	100%	Finished
Cycle37	211	170	3	167	0	79%	100%	Finished
Cycle38	186	165	1	164	0	88%	100%	Finished
Cycle39	169	119	1	118	0	70%	100%	Finished
Cycle40	70	70	0	0	70	0%	0%	Proc. Now
Total	2996	2264	35	2159	70	73%	97%	

- After Cycle22

## Data Processing Status for Phase2 (Total)

	Requested	Acquired	Error	Delivered	Waiting to be Processed	Delivered /Requested	Delivered /(Acquired-Error)	Status
Cycle22	59	59	0	59	0	100%	100%	Finished
Cycle23	41	41	0	41	0	100%	100%	Finished
Cycle24	418	418	4	414	0	99%	100%	Finished
Cycle25	359	359	8	351	0	98%	100%	Finished
Cycle26	177	148	0	148	0	84%	100%	Finished
Cycle27	177	118	3	115	0	65%	100%	Finished
Cycle28	312	199	4	195	0	63%	100%	Finished
Cycle29	766	593	8	585	0	76%	100%	Finished
Cycle30	291	229	10	219	0	75%	100%	Finished
Cycle31	220	157	1	156	0	71%	100%	Finished
Cycle32	488	407	1	406	0	83%	100%	Finished
Cycle33	576	478	6	472	0	82%	100%	Finished
Cycle34	242	168	2	166	0	69%	100%	Finished
Cycle35	186	115	0	115	0	62%	100%	Finished
Cycle36	186	146	0	146	0	78%	100%	Finished
Cycle37	708	605	5	600	0	85%	100%	Finished
Cycle38	245	212	3	209	0	85%	100%	Finished
Cycle39	169	119	1	118	0	70%	100%	Finished
Cycle40	188	188	0	0	188	0%	0%	Proc. Now
Total	5808	4759	56	4515	188	79%	96%	

- After Cycle22

## Data Dissemination Status

1. Processed products are available via FTP and ASPERA as well.

- *Working well*

2. No critical condition for disk space so far.

- *Since expansion of disk space two years ago.*
- *Will be announced if the condition changes.*

## AGAP System Status

1. AGAP2 is working stably.

2. K&C View Port

- [www.eorc.jaxa.jp/ALOS/opn/](http://www.eorc.jaxa.jp/ALOS/opn/)
- Keep updating.

3. K&C mosaic HP

- [www.eorc.jaxa.jp/ALOS/en/kc\\_mosaic/kc\\_mosaic.htm](http://www.eorc.jaxa.jp/ALOS/en/kc_mosaic/kc_mosaic.htm)
- 500m Browse Mosaic Product
  - *Latest Cycle 39*
- KML file divided into each continent.



## Summary

### 1. Data processing

- *We will finish processing of path products by the end of January.*

### 2. Data dissemination by online working well.

### 3. AGAP2 is working stable

- *K&C View port and K&C Mosaic Home Page are keep up dating.*

### 4. Any comments are welcome.

- [ALOS-KC@jaxa.jp](mailto:ALOS-KC@jaxa.jp)
- [sango@restec.or.jp](mailto:sango@restec.or.jp) or [akira@restec.or.jp](mailto:akira@restec.or.jp)

***Thank you!!***